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Timeline for potential Stage 1 NoName Group water supply measures

~ Permitting
ISDP 1-3 years
JPOD 0-1 year
DMC/CA Intertie 0-1 year

Madera RanchGW  2-4 years
Small Shasta expan. 2-4 years
Kern WB 0-1 year

Semitropic expan,  0-1 year

Exchanges, resched., 1-2 years
conjunctive use, etc..)
In-Delta storage 1-2 years

Purchases (long-term) 2-4 year

Purchases (short-term) 0-1 year

Construction

1 year

none

1 year

1 year

2 years

0-1 year (need to add extraction wells)

0-1 year (may need minor conveyance and
extraction wells)

0-1 year (may need minor convey.
improvements)

2 years

1-2 years (may need minor convey.
improvements)

none
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